
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:37 PM
Run date

Time

Reviewer: Wright, Doug 16-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 391 Date: 27-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 687

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 3 in the East tower shaft , work
on the tower pull back preparations . They started at 7:00 AM.

Roger , Tony , & Ryan had to work in the East tower shaft . Crews had to work on B 2 , C 3 , & D 1
longitudinal stiffeners . They had to install the remaining bolts on C 3 stiffener , snug , mark 1/2 turn for
210 mm. bolts , mark 2/3 turn for 220 mm. bolts , & pretension the bolts on the 3 stiffeners using the
electrical gun & the Enerpac high torque machine . Ryan started at 7:10 AM. He was done at 2:50 PM.

Roger & Tony had to mobilize their tools , & equipments to the West tower shaft . Crews to erect the
splice plates on B 2 , C 3, & D 1 longitudinal stiffeners . They started at 11:00 AM. Crews were done at
2;50 PM. Bolting crews left at 3:00 PM.

Mathew , Jack , & Morris had to work on the tower pull back . Crews had to assemble the remaining
4 accessories brackets . They started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews had to assemble the top brackets , & place 2 - Dwyidac rods, place the washer
plates , nuts . extend the bars 0.55 meters out for the hydraulic jacks , & place the connector plates .
Crews assembled 3 top brackets .They started at 8:30 AM. Crews were done at 1:00 PM.

In addition to that , crews had to mount 2 hydraulic jacks on one of the brackets , lower the slider ,
Bill had to use the crane to pull the cable , & set it on the slider , & clamp the cable with 3 clamps They
started at 1:10 PM. They were done done at 3:20 PM. Crews left at 3:30 PM.

Froylan & Jose had to work on the West working platform at 150 meters . Crews had to place
0.1 X 0.15 meters joists at 0.6 meter at center , secure them with clamps , & place plywood boards on the
top . They started at 7:20 AM. Crews were done at 11:00 AM. Crews had to wrap up their tools ,
equipments , & work on house keeping . They left at 12:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

JNM JACK HUNTERIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 391 Date: 27-Jul-2011 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

8.00

002154

0.00

No

0.00 0.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


